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ESTIMATE RUN 03/01/2002

ESTIMATE SUMMARY 09:22:44

CONTID: C13313         ESTIMATE NO: 0003 PROG 1999

PCN: 13313-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Region 2 Class I & II Sign Replacement PERCENT TIME:

PROJECT NO: C R200-103                    

Region 2 Class I & II Sign Replacement

NAME OF ROAD: 99

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 02/23/2002 DATE TIME STARTED 10/30/2001

632 WEST GUNNISON DATE LET 09/13/2001 DATE WORK BEGAN

 DATE AWARDED 09/27/2001 DATE TIME STOPPED 10/23/2003

 DATE CONTRACT EXECUTED 10/29/2001 DATE ACCEPTED 10/23/2003

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 10/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,016,838.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,142,403.50 NON-PARTICIPATING 150,889.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
141,191.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,169.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.34

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9.47%

2,731,292.44

150,889.20

292,080.46

289,910.88

$

$

$

$

0.00

285,545.60

285,545.60

401,948.82

687,494.42

-4,095.68

0.00

683,398.74

0.00

AMOUNT DUE 683,398.74 289,910.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 289,910.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0 TIME ALLOW: 12/31/2002 ??:??:??

ORIG TIME ALLOW: 5/1/2002 ??:??:??
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PCN: 13313-BID    ESTIMATE RUN 03/01/2002

PROJECT: C R200-103                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 REM OF STRUCTURE (SPEC) REMOVAL OF OLD CLASS III SIGN 
STRUCTURES

0.000

0.000

202-00002  
 

12.000

EACH

1,000.00000 0.000.000

0.00

0005 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

5,626.494

EACH

10.00000 0.000.000

0.00

0010 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

9,161.999

EACH

8.00000 0.000.000

0.00

0015 SIGN PANEL (CLASS I) 5,512.040

4,558.920

614-00011  
 

50,901.540

SF  

10.00000 100,709.6010,070.960

45,589.20

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 5,604.961

-4,558.920SF  

5.85000 6,119.341,046.041

-26,669.68

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

0.000SF  

5.85000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

16,398.959SF  

5.85000 95,933.9116,398.959

95,933.91

0020 SIGN PANEL (CLASS II) 1,220.000

2,860.000

614-00012  
 

42,434.920

SF  

14.00000 57,120.004,080.000

40,040.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANEL 13,494.000

-2,860.000SF  

9.89000 105,170.2610,634.000

-28,285.40

0020 MATERIAL ALLOWANCE CLASS II SIGN PANEL 0.000

0.000SF  

9.89000 0.000.000

0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000

5,555.000SF  

9.89000 54,938.955,555.000

54,938.95
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PCN: 13313-BID    ESTIMATE RUN 03/01/2002

PROJECT: C R200-103                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0021 SIGN PANEL (CL III) 0.000

0.000

614-00013  
 

2,501.500

SF  

21.00000 0.000.000

0.00

0022 STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

52.630

LF  

55.00000 0.000.000

0.00

0023 STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

63.800

LF  

62.00000 0.000.000

0.00

0024 STEEL SIGN POST (W 8X21) 0.000

0.000

614-00821  
 

67.590

LF  

77.50000 0.000.000

0.00

0025 STEEL SIGN POST (2 INCH ROUND) 3,704.000

3,660.000

614-01502  
 

41,821.000

LF  

6.50000 47,866.007,364.000

23,790.00

0025 MATERIAL ALLOWANCE POZILOC P POST 6,296.000

-3,660.000LF  

2.80000 7,380.802,636.000

-10,248.00

0025 MATERIAL ALLOWANCE POZILOC P POST 0.000

0.000LF  

2.80000 0.000.000

0.00

0025 MATERIAL ALLOWANCE POZILOC POST 0.000

13,940.000LF  

2.80000 39,032.0013,940.000

39,032.00

0026 STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

168.020

LF  

90.00000 0.000.000

0.00

0027 STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

252.890

LF  

95.00000 0.000.000

0.00

0028 CONC FOOTING (TY 1) 0.000

0.000

614-03001  
 

4.000

EACH

925.00000 0.000.000

0.00
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PCN: 13313-BID    ESTIMATE RUN 03/01/2002

PROJECT: C R200-103                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0029 CONC FOOTING (TY 2) 0.000

0.000

614-03002  
 

4.000

EACH

975.00000 0.000.000

0.00

0030 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 864.000

1,242.000

614-01552  
 

49,973.000

LF  

25.00000 52,650.002,106.000

31,050.00

0030 MATERIAL ALLOWANCE SLIP BASE POST (P2) 6,136.000

-1,242.000LF  

12.53000 61,321.824,894.000

-15,562.26

0030 MATERIAL ALLOWANCE SLIP BASE POST (P2) 0.000

0.000LF  

12.53000 0.000.000

0.00

0030 MATERIAL ALLOWANCE SLIPBASE POST (P-2) 0.000

2,558.000LF  

12.53000 32,051.742,558.000

32,051.74

0031 CONC FOOTING (TY 4) 0.000

0.000

614-03004  
 

4.000

EACH

1,225.00000 0.000.000

0.00

0032 CONC FOOTING (TY 5) 0.000

0.000

614-03005  
 

10.000

EACH

1,490.00000 0.000.000

0.00

0033 CONC FOOTING (TY 7) 0.000

0.000

614-03007  
 

12.000

EACH

1,875.00000 0.000.000

0.00

0035 MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

25,000.00000 12,500.000.500

6,250.00

0036 MOBILIZATION ADDITIONAL TIME AND WORK ADDED TO 
PROJECT, CONTRACTOR HAD TO

0.000

0.000

626-00000  
 

1.000

L S 

17,500.00000 0.000.000

0.00

0037 MOBILIZATION US 385 ADDED TO SIGNING PROJECT 
CONTRACTOR REQUESTED

0.000

0.000

626-00000  
 

1.000

L S 

2,500.00000 0.000.000

0.00
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PCN: 13313-BID    ESTIMATE RUN 03/01/2002

PROJECT: C R200-103                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0038 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0040 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0050 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0055 F/A CONCRETE POZILOC BASES 1,053.000

417.000

700-70035  
 

4,182.000

F A 

10.00000 14,700.001,470.000

4,170.00

CAT 687,494.42292,080.463,016,838.04CURRENT AMT0200 $ $ $

$ 687,494.42292,080.46$3,016,838.04$CURRENT AMTPROJECT TOTAL


